




















Appendix 1 

List of Key Persons Met 
 

Name Position Email Account Tel. No 
MARD 

Trần Kim Long DG, ICD   

Bùi Văn Nhạc Senior Officer, Department of Infrastructure Technical   

Ngô Nguyên Nhan Deputy Head, Department of Crops   

Tống Xuân Chinh DDG, Department of Husbandry   

Đinh Vũ Thanh DDG, Department of Technology Science   

Nguyễn Xuân Khôi Department of Technology Science   

Nguyễn Đức Thái Department of Organization   
APMB 

Phạm Việt Anh Deputy Head of Planning and Technical Division phamvietanh.bnn@gmail.com 0913447751 

Đặng Hữu Kiên    
Central Project Management Unit 
Nguyễn Thế Hinh Project Director nguyenthe.hinh@gmail.com 0913247782 

Vũ Tiến Dũng Deputy Project Director vutiendung1972@gmail.com 0913543045 

Hoàng Thái Ninh Deputy Project Director hoangthaininh@gmail.com 0989198200 

Nguyễn Văn Chung Officer chungnguyenvanhd@yahoo.com 01682578578
6 Dương Thị Diễm Hằng Chief Accountant duongdiemhang@gmail.com 0902149939 

Nguyễn Thị Minh Hường Planning Officer huongng4@gmail.com 01699292871 

Đinh Thái Sơn Technical Officer thaison@apmb.gov.vn 0902.468.122 

Nguyễn Thái Sơn Technical Officer   

Nguyễn Thị Ngọc Lan Admin Officer   

Lương Huy Hoàng Officer   

Nguyễn Thị Thành Admin Officer   

Trịnh Thị Thúy Hằng Technical Officer   
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Phạm Thị Thùy Linh Technical Officer   

Loan Implementation Consultants 
Lê Thị Thoa    

Research Consultants 

Nguyễn Khắc Anh Team Leader/Central Science Technology 
Development Investment and Consulting Company JSC nguyenkhacanhtud@gmail.com 0966.719.216 

Phạm Văn Toán Officer/ Central Science Technology Development 
Investment and Consulting Company JSC vantoanpham@gmail.com 0961.896.698 

Bế Thị Hoàng Yến Head of Project Development, Asian Development and 
Management Institute yenbth@admn.vn 0914.353.605 

Bùi Hữu Đoàn Team Leader/ Asian Development and Management 
Institute bhdoan@vnua.vn 0975.229.668 

Trần Thị Mai Hương Executive Assistant/ Asian Development and 
Management Institute huongttm@amdi.vn 0982.054.386 

Nguyễn Tiến Trung General Director, Kankyo prtrungtn@gmail.com 038.5088888 

Lê Hùng Tuấn Director,JV of Northern Contractors ctytuvanbacbo@gmail.com 0913.526.315 

Nguyễn Thành Trung Team Leader/ JV of Northern Contractors Trung0475@yahoo.com 096.2011.497 

Nguyễn Võ Linh Vice Director, Rural Development and Agriculture 
Management Institute volinh@gmail.com 0912.082.000 

Lê Như Kiều Project Team leader, Rural Development and 
Agriculture Management Institute lenhukieu2018@gmail.com 0903.203.767 

Trần Thị Đinh Project Assistant, Rural Development and Agriculture 
Management Institute Tranthidinh5@gmail.com 0987.496.636 

Nguyễn Viết Đôn Specialist, Rural Development and Agriculture 
Management Institute nvietdon@gmail.com 0936.672.239 

Vi Thế Đang Director, Aquaculture Services and technology transfer 
consulting center  vithedang@gmail.com 0912.541.081 
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Nguyễn Tử Cương Project Team Leader, Director, Aquaculture Services 
and technology transfer consulting center fitesvietnam@gmail.com 0903.421.228 

Vương Thị Mai Accountant, Aquaculture Services and technology 
transfer consulting center maikt2013@gmail.com 08229.82399 

Trần Thị Minh Loan AD Consult   

Nguyễn Hoàng Long VAAS   

Phạm Đức Thọ Consultant for package 26   

Nguyễn Văn Chính Director, AMDI   

Financial Intermediates 
Nguyễn Viết Hùng FI Department, VBARD viethung_nguyenvba@yahoo.com 0913934065 

Nguyễn Ngọc Hồng Deputy Head, FI department, VBARD Hongnn_qlkd@agribank.com.vn 0912.356.026 

Lê Thị Thu Hà Deputy Head, International Relations and Project 
Management, Co-opbank haltt@co-opbank.vn 0904.983.367 

Đỗ Nguyễn Thanh Nhung Staff, International Relations and Project Management, 
Co-opbank nhungdnt@co-opbank.vn 0983.828.128 

Tien Giang province 
Trần Thanh Phong Project Director, PPMU ttphongtg@gmail.com 0918287639 

Nguyễn Thanh Hòa Accountant, PPMU hoathn@gmail.com 0972.933.312 

Phạm Nhựt An Technical Officer, PPMU Anpham065@gmail.com 0349.955.943 

Ben Tre province 
Nguyễn Thế Nghĩa Director, PPMU lcaspbt@gmail.com 01699073793 

Nguyễn Khánh Bình Technical Officer, PPMU ncbinh.knkn@yahoo.com.vn 0919240240 

Phan Thị Thu Sương Project Coordinator, PPMU lcaspbt@gmail.com 0918.330.169 

Trần Thị Kim Ngân Accountant, PPMU lcaspbt@gmail.com 037.657.8442 

Soc Trang province 
Quach Van Tay Project Director, PPMU taycctyst@gmail.com 0913708736 
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Cao Tấn Đạt Officer, PPMU caotandat1987@gmail.com 0914614887 

Le Van Quang Project Coordinator cum Technical Officer, PPMU levanquang68@gmail.com 0918573883 

Ngô Hiền Triết Technical officer, PPMU hientrietst@gmail.com 0939.818.344 

Huỳnh Đức Thắng Technical Officer, PPMU huynhducthangst@gmail.com 0918.234.347 

Nguyễn Ngọc Lam Tuyền Technical Officer, PPMU Lamtuyen8989@gmail.com 089.611.5119 

Trần Thùy Trang Accountant, PPMU Trangthuy6801@gmail.com 0978.599.238 

Võ Phú Lâm Technical Officer, PPMU Lamminh1975@gmail.com 0913.548.959 

Trương Văn Dũng Vice Director, DARD  0918.553.551 

Binh Dinh province  
Lê Ngọc Hùng Project Coordinator ngochung05@gmail.com 0907414278 

Nam Dinh Province 
Hoang Thi To Nga Project Director, PPMU ngasam67@gmail.com 0918951967 

Nguyen Trong Tan Project Coordinator, PPMU trongtan78@gmail.com 0913472700 

Vũ Đức Lưu Accountant, PPMU   

Nguyễn T. Minh Giảng Technical Officer, PPMU   

Lương Thanh Tùng Technical Officer, PPMU Luongthanhtungty44a@gmail.com 0977751856 

Nguyễn Thị Nhàn Technical Officer, PPMU  0986.386.496 

Lê Thị Dung Technical Officer, PPMU  0943.450.096 

Trần Thị Huế Technical Officer, PPMU  0948.027.663 

Đăng Ngọc Quang Accountant, PPMU  0915.300.469 

Lao Cai province 
Phạm Thị Hoa Deputy Director, PPMU phamhoalc@gmail.com 0919706042 

Cao Thị Hòa Bình Project Officer, PPMU choabinh@gmail.com 0984667817 

Nguyễn Thị Khánh Hòa Project Officer, PPMU nguyenkhanhoa.vfu@gmail.com 0974581286 

Son La Province 
Lo Thanh Bang Project Coordinator, PPMU banglothanh75@gmail.com 0988432886 
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Cầm Ngọc Vinh Project Officer, PPMU camngocvinh94@gmail.com 0972653288 

Phu Tho province 
Tu Anh Son Deputy Director of DARD cum Project Director of PPMU tusonpt@gmail.com 0989149457 

Trần Văn Quyết Project Officer, PPMU quyetknpt@gmail.com 0974.862.810 

Ha Tinh province 
Nguyễn Xuân Hoan Project Director, PPMU xuanhoansnn@gmail.com 0944667999 
Đinh Ngọc Đức Technical Staff Dinhngocduc50dhv@gmail.com 0911.095.586 
Hà Văn Trà Vice Director, PPMU   
Bac Giang province 
Nguyễn Trung Kiên Project Director, PPMU kienqseapbg@gmail.com 0949140737 

Dương Thế Khoa Technical Officer, PPMU thekhoabg@gmail.com 0985588750 

Trần Thanh Phong Officer, PPMU tranhthanhphong@gmail.com 0975.144.946 

Lưu Thị Phương Dung Officer, PPMU Luudung85bg@gmail.com 0976.908.797 

Nguyễn Thị Oanh Officer, PPMU Nguyenthioanh.ccts@gmail.com 0986.701.568 

Nguyễn Thị Hương Officer, PPMU Huongbg2306@gmail.com 0906.027.669 

Nguyễn Thu Huyền Officer, PPMU Milano.kito@gmail.com 0911.009.992 

Đào Xuân Vinh Vice Project Director, PPMU daoxuanvinhbg@gmail.com 0983.015.971 
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1

No. Components/Activities
Funds 

Required 
(VND mil.)

Weight
Disbursed 

Amount (VND 
mil.)

 Rated 
Progress   
(0 - 100) 

Weighted 
Progress

1
Standardizing and disseminating a design package for BVC 
infrastructure 56,000 6.4%             45,937 82             5.3%

2
Strengthening the monitoring capacity of relevant agencies to 
hand over and monitor the constructed biogas plant 45,486 5.2%             39,590 87             4.5%

3
Monitoring the disbursement of funds paid to Eligible 
Beneficiaries as a financial incentive to carry out Eligible 
Subprojects

211,501 24.3%           183,902 87             21.1%

4
Capacity building in designing, constructing, operating and 
monitoring biogas plants 23,790 2.7%             17,320 73             2.0%

5
Strengthening the capacity and providing equipment for relevant 
agencies to manage national biogas database 2,237 0.3%               2,237 100           0.3%

6

FIs to provide credit lines to Eligible Beneficiaries to finance 
Biogas Value Chain Infrastructure and other climate smart 
agriculture waste management investments which satisfy the 
Subproject Eligibility Criteria

54,600 6.3%             19,900 36.45        2.3%

7

Utilizing farmer-based research including using biochar and 
other agricultural wastes as organic fertilizers; applying other 
efficient low greenhouse gas emission agricultural practices 
which generate bioenergy; managing waste treatments in 
aquaculture and other CSAWMP 

110,395 12.7%             17,543 15.89        2.0%

8 Developing livestock waste management models for agricultural 
production and greenhouse gas emission reductions 

95,892 11.0%             58,485 61             6.7%

9
Capacity building of researchers, extension staff and farmers 
including vocational training program, training packages and 
study tours on CSAWMP 

21,184 2.4%             20,089 95             2.3%

10
Establish an information system (e-library, map sets on agro-
ecological zones and distance learning system) to disseminate 
awareness and knowledge CSAWMP 

16,095 1.8% 13,720           85             1.6%

Overall Project Physical Progress
(As of 28/2/2019)

Component 1: Expanded Use of Livestock Waste Management Infrastructure

Component 2: Credit Lines for Biogas Value Chains  

Component 3: Enhanced CSAWMP technology transfer
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2

No. Components/Activities
Funds 

Required 
(VND mil.)

Weight
Disbursed 

Amount (VND 
mil.)

 Rated 
Progress   
(0 - 100) 

Weighted 
Progress

11
Package 46: Supply of laboratory system for testing the quality 
of organic fertilizer materials and products 35,730 4.1% -            0.0%

12 Establish CPMU and PPMUs to be operational; Conduct a 
gender awareness raising workshop for PMUs, IDC

116,085 13.3%             83,022 72             9.5%

13

Engage consultants for start-up and auditing, and to develop 
the PPMS, with sex- and ethnicity-disaggregated data and 
including gender action plan monitoring; Undertake baseline 
surveys in all project provinces with collection and analysis of 
sex- and ethnicity-disaggregated data;  Prepare progress 
reports and submit to ADB on a regular basis 

81,840 9.4%             45,551 56             5.2%

870,835 100% 547,296 849 62.8%Total

Component 4: Effective project management
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ADB Loan Counterpart 
Funds Total ADB Loan Counterpart 

Funds Total %

* CPMU 297,384         32,470              329,854       130,072         21,270           151,342       46%

1 Binh Dinh 59,778           4,257                64,035         49,134           3,257             52,391         82%

2 Bac Giang 68,880           3,456                72,336         53,161           2,556             55,717         77%

3 Ben Tre 32,951           2,068                35,019         28,206           1,518             29,724         85%

4 Ha Tinh 42,672           5,850                48,522         29,941           4,650             34,591         71%

5 Lao Cai 34,391           3,141                37,532         25,602           2,606             28,208         75%

6 Nam Dinh 53,261           4,129                57,390         44,498           3,129             47,627         83%

7 Phu Tho 74,900           3,523                78,423         57,189           3,058             60,247         77%

8 Soc Trang 31,593           2,858                34,451         19,389           2,389             21,778         63%

9 Son La 27,169           3,653                30,822         20,245           2,710             22,955         74%

10 Tien Giang 26,060           1,793                27,853         21,460           1,358             22,818         82%

11 VBARD 6,800             1,200                8,000           6,460             1,140             7,600           95%

12 Co-opbank 39,610           6,990                46,600         10,455           1,845             12,300         26%

* IDC 50,836           -                    50,836         14,180           -                 14,180         28%

846,283         75,388              921,671       509,991         51,486           561,477       61%

37.544           3.281                40.825         22.933           2.231             25.164         61%Total in USD mil. 

Overall Disbursement Ratios

(As  of 28/2/2019  )

Total in VND mil. 

No. CPMU/ Province
Project Funds Required (VND mil.) Actual Disbursements (VND mil.)
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Implementation Status of the Agreed Follow-up Actions 
(As of 28/2/ 2019) 

No Agreed Actions Implementation Status 

1 
The Government to send official request for the 
cancellation of $30 million to ADB as soon as, so ADB 
can process this cancellation within 2018 

Implemented 

2 

MARD to obtain approval of the Government for the 
project extension of one year as soon as possible, and 
ADB to process a loan extension after receiving official 
request of the Government 

Being implemented 
MOF is preparing submission to 
Government to request for Loan 

extension 

3 

MARD to send an official letter to ADB to commit that 
MARD will finance the works of research packages 42 
and 43, which will be implemented after the loan 
closing date, by the counterpart funds 

Implemented 

4 

CPMU to immediately update template of the project 
implementation progress with the appendices of this 
review mission Aide Memoire and issue it for use of 
PPMUs. CPMU and PPMUs to prepare the quarterly 
reports and reports for the subsequent review missions 
following the updated format 

Partially implemented as the 
reports prepared by CPMU and 

PPMUs for the mission were 
inconsistent and made confusion 

5 
Ben Tre and Soc Trang PPCs to allocated adequate 
counterpart funds for 2018 as soon as possible but not 
later than 30 November 2018 

Implemented 

6 

MARD through the Ministry of Finance to request 
VBARD and Co-opbank to (i) submit withdrawal 
applications to liquidate the used amounts of the ADB 
advance loan funds; and (ii) refund un-used amounts of 
the advance loan funds to ADB if they have no plan to 
use them 

Implemented 

7 

After FIs have refunded the un-used ADB loan advance 
amounts, they can be used to replicate the CSAWMP 
demonstrations, which were successfully implemented 
and are economically effective, in the provinces that did 
not have them yet. CPMU to submit request of the 
replications for no-objection of ADB as soon as 
possible to allow adequate time for their implementation 

Not yet implemented 

Environmental Safeguard Recommendations 

8 

CPMU with the support from LIC to prepare and 
approve IEEs for the additional MBPs to ensure the 
mitigation measures implemented complying with the 
project’s EARF, and integrate EMPs in the bidding 
documents of these construction packages 

Implemented 
 

9 

CPMU to work with the environment consultant of LIC 
to provide guidance on using bio-slurry and composting 
manure as fertilizers, avoiding overuse of untreated 
manure by October 2018 

Partially implemented.  
Pilot activities implemented in 
Bac Giang, Nam Dinh and Soc 

Trang 

10 CPMU to work with the environment consultant of LIC Being implemented. Pilot 

1 
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No Agreed Actions Implementation Status 

to guide and plan of using biogas produced by 
MBPs/LBPs, avoiding release gas into the atmosphere 
by November 2018 

activities (Package 26) are 
implemented in Nam Dinh and 

Binh Dinh provinces 

11 

CPMU to work with PPMUs to improve documentation 
in the biogas database, and provide technical 
assistance for the project beneficiary households in 
operating SBPs and improving sanitation and safety 
operation of biogas plants 

Being implemented 

12 

CPMU to support PPMUs in solving the overloading 
issue of SBPs by November 2018 

Being implemented. Guidance 
provided for separation of manure 

and composting for organic 
fertilizers, reducing overloaded 

biogas plants 

13 

CPMU with support from the environment consultant of 
LIC to support PPMUs to use environment equipment 
and implement sampling program, which might be 
integrated with biogas inspection and in the next 
SEMRs from September 2018 

Not yet implemented 

14 
CPMU and CSAWMP researchers to study on proper 
use of power generator for LBPs/MBPs by June 2019 

Being implemented. Pilot 
activities in Nam Dinh and Binh 

Dinh provinces. 

Social Safeguard Recommendations 

15 

CPMU to update the EMDP for 7 EM project provinces 
with actual number of EM beneficiaries of each 
province and budget for implementation as well. The 
updated EMDP should be submitted to ADB for review 
and approval no later than 15 Oct 2018, then submitted 
to the PPCs for approval and disclosure to EM 
communities and upload on ADB website no later than 
30 Oct 2018 

Implemented 

16 
CPMU and PPMUs to implement all activities regulated 
in the updated EMDP for all 7 EM project provinces 

Implemented 

17 
CPMU to submit the revised internal monitoring report 
on implementation of EMDP covering period from 
January to June 2018 to ADB by 15 October 2018 

Implemented 

18 

From now to the project completion, CPMU and 
PPMUs with support of the loan implementation 
consultants (LIC) to conduct internally monitoring 
implementation of the updated EMDP activities and 
recommend measures to speed up its implementation 

Partly implemented as contract 
of the LIC social safeguards 

consultant haven’t extended yet, 
they only worked until December 

2018 

19 
CPMU to extend contract of the LIC social consultant (if 
needed) until all activities of the updated EMDP have 
been substantially completed 

Not yet implemented 

GAP Recommendations 

20 

CPMU and PPMUs to actively outreach female 
participation in training courses on construction of 
MBPs and LBPs, especially female workers to achieved 
the GAP targets 

Partially implemented as the 
percentage of female participants 
in the training courses on MBPs 
and LBPs was only 14.3%, lower 
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No Agreed Actions Implementation Status 

than target of 15%. 

21 

PPMUs to cooperate with women union (WU) to 
conduct dissemination events with women only group, 
or through the WU meetings to inform the project 
activities as implemented by Tien Giang PPMU1 

Partially implemented, only 
11.4% of dissemination events 
involved women-groups, lower 

than target 30%. 

22 

CPMU to conduct more training courses on gender for 
the remaining CPMU and PPMUs staff and introduces 
project GAP to new stakeholders (contractors, 
agricultural extension staff, etc.) 

Implemented 

23 

CPMU to collect sex-disaggregated data on O&M 
research equipment trainings and monitor the 
contractors to follow the GAP target (30% of staff in 
participating institutions trained are women) 

Implemented 

Review mission 

24 The next review mission of ADB to be fielded in March 
or April 2019 

Implemented 

 

1 Tien Giang PPMU has cooperated with WUs at district and commune levels to organize dissemination 
events on project activities for WU leaders who after these training re-introduced to their members. This is 
a good way attracting women participation in training courses as well as disseminating the benefits of 
using biogas and CSAWMP.  
 

3 
 

                                                



Appendix 5

3 mil 5 mil 10 mil 50 mil

1 Lao Cai 2,466 1000 0 4 0 3,470 6.0% 1,812 3.1% 3,349

2 Son La 2,086 660 0 0 0 2,746 4.8% 1,480 2.6% 2,746

3 Phu Tho 10,000 835 4 0 0 10,839 18.8% 370 0.6% 10,339

4 Bac Giang 7,460 1365 0 23 0 8,848 15.3% 880 1.5% 8,848

5 Nam Dinh 4,868 509 0 7 2 5,386 9.3% 0 0.0% 5,379

6 Ha Tinh 5,276 0 6 0 0 5,282 9.1% 0.0% 5,148

7 Binh Dinh 8,021 554 0 6 0 8,581 14.8% 5 0.0% 8,579

8 Tien Giang 2,935 931 0 2 0 3,868 6.7% 0.0% 3,558

9 Ben Tre 5,394 195 0 3 0 5,592 9.7% 1 0.0% 5,555

10 Soc Trang 2,820 363 0 5 0 3,188 5.5% 1,107 1.9% 3,100

Total 51,326 6,412 10 50 2 57,800 100% 5,655 9.8% 56,601

Biogas Construction by Province

 (As of 28 February 2019)

Large Total % Ethnic 
Minority % ICMD Funds 

Transferred 

No Provinces

Biogas Plants Constructed

Small Medium
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Total Women Total Women Total Women Total Women

* CPMU 126 3 710 182 28 4 18

1 Lao Cai 8,454                      4,392 49 4 27 7 0 0 0

2 Son La 2,746                         943 29 0 75 11 0 0 0

3 Phu Tho 19,515                  10,762 70 12 127 45 0 0 0

4 Bac Giang 17,687                    8,737 19 1 43 11 0 0 0

5 Nam Dinh 11,351                    6,243 0 0 70 13 0 0 0

6 Ha Tinh 12,818         7,993            126 3 56 14 0 0 0

7 Binh Dinh 8,845                      4,088 28 0 53 8 0 0 0

8 Tien Giang 7,647                      5,221 34 0 25 4 0 0 0

9 Ben Tre 14,890                    6,223 14 5 9 1 0 0 0

10 Soc Trang 6,393                      2,377 57 1 73 1 0 0 0

110,346      56,979 552 29 1,268 297 28 4 18

51.6% 5.3% 23.4% 14.3%Percentage

No Provinces

Biogas Plant Training to Operators, Masons, Technicians, Engineers and Contractors

Biogas Plant Training 

(As of 28 February 2019)

Total

Operators
Contractor

Masons Technician Engineer
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Information about models that ADB organization visited 
  

 
I. Pilots/Demonstrations visited in Bac Giang province 
1. Fattening pig farming model on slatted floor in Bac Giang province  
* Farm owner: Mr To Hien Thanh’s farm 
* Address: Mr To Hien Thanh’s farm, Danh Thuong 2 village, Danh Thang commune, 
Hiep Hoa district, Bac Giang province. 
* Farm characteristics  
- Type of animal: scale of 500 fattening pigs, 30 sows. 
In which: 300 pigs are being bred in the model (150 pigs on slatted floor and 150 
control pigs on concrete floor with old technology) 
- Total area of the farm is 5.6 ha (including 3 ha of fish ponds) 
- Other economic activities: bred fish and ducks for laying eggs. 
- Estimated value of products / year: 

+ 750 piglets, worth 1,275 billion VND 
+ 125 tons of fattening pigs, worth 5,625 billion VND 
+ 200 tons of fish, worth 8 billion VND 
+ Dusks: newly bred so have not yet harvested. 

* Support from the LCASP project: Investment of the research package 27 for 
slatted floor model: VND 180 million for improving house (can breed 300 fattening 
pigs/ litter); VND 80 million for building a waste treatment system (composting house, 
waste storage tank) 
* Impact  

+ Saving over 80% amount of using water, also means reducing over 80% of the 
amount of liquid livestock waste discharged, that is a premise for good waste 
management, pollution reduction; 

+ Pig weight increased by 12% compared to old farming technology; equivalent 
to an increase of profit of 600 thousand VND / head (equivalent to 450 million VND / 
year compared with scale of 300 pigs, 2.5 litters / year) 

+ The amount of organic fertilizer is 120 tons (with scale of 300 pigs, 2.5 litters / 
year) equivalent to 240 million VND / year 

+ Other benefits: Waste does not discharge completely into the environment, 
saving labor. 
* Photos 
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2. Waste treatment model for organic fertilizer production in Bac Giang province 
* Farm owner: Mr Nguyen Van Nghiep’s farm  
* Address: Dong Tam 3 village, Thuong Thang commune, Hiep Hoa district, Bac 
Giang province. 
* Farm characteristics  
- Type of animal: scale of 1700 fattening pigs, 80 sows. 
In which: waste treatment model for 1700 fattening pigs  
- Total area of the farm is 15 ha (including 10 ha of rice and upland crops; 2 ha of 
vegetables in greenhouses and 3 ha for pig farming) 
- Other economic activities: not available. 
- Estimated value of products / year:  

+ 2000 piglets, worth 3.4 billion VND 
+ 125 tons of fattening pigs, worth 19.12 billion VND 
+ The value of cultivation products is about 2.4 billion VND 

* Support from the LCASP project: Investment of the research package 27 for the 
model: building a filter tank to separate livestock waste for 1700 fattening pigs is 30 
million VND (volume of 30 m3: 3 compartments, 2 bottoms); 50 million VND for digging 
3 liquid waste treatment ponds (cloth lining); 50 million VND to build compost houses 
(forced air blowing). 
* Impact  

+ The amount of organic fertilizer is 640 tons (with the scale of 1,700 pigs, 2.5 
litters / year) equivalent to the value of 1.28 billion VND / year 

+ Other benefits: Reduce discharge of untreated waste into the environment, 
save labor. 
* Photos 

 

  
 

 
 
 
 

  

2 
 



Appendix 7 
   

II. Pilots/Demonstrations visited in Soc Trang province 
1. Model of Biogas slurry usage in Soc Trang 
* Farm owner: Lieu Anh Tuan 
* Address: So la 1 hamlet, Tham Don commune, My Xuyen district, Soc Trang 
province 
* Farm characteristics  

Mr. Tuan's household is raising 18 dairy cows, 3 calves and 4 sows and 2 ha of 
Mulato 1 grass to feed cows. 

Cow waste is loaded into KT2 biogas plant with volume of 11m3. Biogas is used for 
cooking, 2 meals a day. 

Biogas slurry is flowing through by-product tank, with volume of 22.68 m3 (7.2 x 2.1 
x 1.5m). 

Biogas slurry from this tank is pumped by a 1hp pump to the grass field, the 
method of direct watering into the groove of the bed so that the water is absorbed into 
the soil. Irrigation water is treated or diluted before pumping to the grass field. 
* Support from the LCASP project:  
Biogas slurry tank, the pump and the pipe system under demonstration package 37 
* Impact  

According to the initial assessment of households, previously not knowing how to 
use bioslurry to irrigate the grass, for every 1 ha of grass, households had to buy 3 
bags of NPK (50kg each) and 1 bag of urea, with a total money is 2.2 million VND to 
apply for the grass field, and after 45 days to harvest a batch of grass. 

Since the LCASP project supported the model of using bioslurry to irrigate the 
grass, household does not have to buy NPK but only using the urea. Initial results 
show that the use of biogas slurry to irrigates the grass making the greener and better, 
reducing the amount of NPK by 100%, the time of harvesting grass decreases by 1/3 , 
which means a lot of grass need 30 days to be harvested  and productivity increases 
by 10%. Previously, time for harvesting the grass was 45 days. 
* Photos 
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2. Pilot of no-waste-discharging shrimp farm by using organic substances and 
collecting suspended substances into flocs as feed for white leg shrimp 
 
* Farm owner: Vinh Thuan Co., Ltd 
* Address: Vinh Thuan Co., Vinh Chau town, Soc Trang province 
* Farm characteristics  
Shrimp Farming without discharging waste into the environment by the technology of 
creating a group of bacteria to treat nitrogen-based inorganic and organic substances 
into protein and collecting suspended substances into flocs as feed for white leg 
shrimp". 
Diagram of experimental pilot 

 
Technology description 
- Design and build shrimp farming system according to experimental requirements. 
Effectively technical measures would be implemented such as adding molasses or 
flour to have a C / N ratio equal to or greater than 15/1, which is a favorable condition 
for the development of heterotrophic bacteria. These bacteria would treat organic 
matter, algae to create flocs. Shrimp eat these flocs, thereby reducing feed 
consumption ratio (FCR) and minimizing waste in water and sludge; The aeration 
system ensures that organic matter is always suspended in water; Paddlewheels 
ensure an external flow rate of 8 to 12 m /s; Floc volume 3-5ml / l. 
- PL12 vannamei (12 days old) was nursed at 2 rearing tanks up to 30 days old. 
Shrimp breeds will be transferred to two grow-out ponds. Water and sludge from 
shrimp ponds will be transferred to sludge containing ponds and treated by tilapia. The 
clean water is supplied back to the settling pond for circulation to the ponds. During 
shrimp farming, waste water and sludge are not released to the outside environment.  
* Support from the LCASP project:  
Some costs for expert remuneration, pond design, digging ponds, bed covering, roof 
systems, aeration system, biological products,… about 700 million VND under 
research package 29 
* Impact  
Economic efficiency on the experimental model: 

- Improve productivity and profitability ratio higher than the control model 
- Reduce FCR rate compared to the control model 
- Increase the survival rate by 5% compared to the control model. 
- Reduce the risk ratio compared to the control model 

Environmental efficiency: 
- Waste water is treated according to a closed circulatory system, not 
discharging into the environment. 
- Sludge is processed by tilapia and used for copepods or polychaete worms. 

Social efficiency 
- There is no conflict due to no daily water discharge to the common canal. 

4 
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- Quality of shrimp products ensure food safety for consumers. 
- The life of shrimp farmers is stable due to the high successful farming rate. 

* Photos 
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No. of Sub-loans Joint Accounts No. of Sub-loans Joint Accounts No. of Sub-loans Joint Accounts Women %

1 Lao Cai 127 127 127 127 100%

2 Son La 0 0

3 Phu Tho 8 8 8 8 100%

4 Bac Giang 81 81 106 106 187 187 100%

5 Nam Dinh 0 0

6 Ha Tinh 0 0

7 Binh Dinh 16 16 55 55 71 71 100%

8 Tien Giang 18 18 18 18 100%

9 Ben Tre 0 0

10 Soc Trang 0 0

Total 250 250 161 161 411 411 100%

No Provinces

Credit Lines Number of Sub-loans

Implementation Status of Credit Lines

(As of 28/2/2019)

VBARD Coopbank Total
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CSAWMP Researches 
(As of 28 February 2019) 

Package 
No.  

Package name 
Cost  

(VND mil.) 
Procurement/Implementation Status 

25 

Research on organic fertilizer 
production from livestock 
waste and bio slurry by value 
chain 

26,787 

Contract signed, consultants were mobilized. Inception report approved; 
Technology review report approved; Report on updated and detailed pilot 
site management plan approved; second payment done. The Consultant is 
completing the researches and preparing the research result reports. 

26 

Research on biogas 
technology improvement and 
effective biogas utilization by 
value chain 

22,097 

Contract signed, consultants were mobilized. Inception report approved; 
Technology review report approved; Report on updated and detailed pilot 
site management plan approved; second payment is being processed. The 
Consultant is completing the researches and preparing the research result 
reports. 

27 
Research on the water-saving 
pig farming technology 

13,326 

Contract signed, consultants were mobilized. Inception report approved; 
Technology review report approved; Report on updated and detailed pilot 
site management plan submitted, but not yet approved; second payment 
done. The Consultant is completing the researches and preparing the 
research result reports. 

28 
Research on effective 
utilization of crop waste by 
value chain 

22,800 

Contract signed, consultants were mobilized. Inception report approved; 
Technology review report approved; Report on updated and detailed pilot 
site management plan submitted, but not yet approved; second payment not 
yet done. 

29 
Research on the treatment of 
sludge sediment in shrimp 
farming 

15,314 

Contract signed, consultants were mobilized. Inception report approved; 
Technology review report approved; Report on updated and detailed pilot 
site management plan submitted, but not yet approved; second payment 
done. The Consultant is completing the researches and preparing the 
research result reports. 

42 Piloting technology for special 
designed organo-mineral 

3,997 Contract signed, consultants were mobilized. Inception report approved; 
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Package 
No.  

Package name 
Cost  

(VND mil.) 
Procurement/Implementation Status 

fertilizers production from 
livestock waste and Bio-slurry 
for key crops in Vietnam  

Technology review report submitted, but not yet approved. 

43 

Establishing comprehensive 
system of production and 
supply of microbial product for 
organic fertilizer production 
from agricultural waste and 
bio-slurry 

 3,096 
Contract signed, consultants were mobilized. Inception report not yet 
submitted 
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CSAWMP Demonstrations 

(As of 28 February 2019) 

Package 
No.  

Package name Provinces 
Cost  

(VND mil.) 
Procurement/Implementation Status 

32 

Supply of manure separating 
systems to treat livestock 
waste to produce material for 
organic fertilizer demonstration 

Bac Giang, Ben 
Tre, Binh Dinh, 
and Phu Tho 

27,492 

Bac Giang: contract liquidated. 8/8 separator systems are in good operation 
Ben Tre: contract not yet liquidated. 5/5 separator systems are in good 
operation 
Binh Dinh: contract liquidated. 4/4 separator systems are in good operation 
Phu Tho: contract liquidated. 13/13 separator systems are in good operation 
  

33 

Supply of manure separating 
system to treat livestock waste 
to produce material for organic 
fertilizer demonstration  

Ha Tinh, Nam 
Dinh, Soc 
Trang, Son La, 
and Tien Giang  

19,760 

Ha Tinh: contract liquidated. 2/2 separator systems are in good operation 
Nam Dinh: contract liquidated. 7/7 separator systems are in good operation 
Soc Trang: 1/1 separator systems are in good operation. Requesting contract 
extension to May 2019. 
Son La: contract liquidated. 5/5 separator systems are in good operation 
Tien Giang: contract liquidated. 5/5 separator systems are in good operation  

34 

Supply of biogas generator 
and manure separating 
system for comprehensive 
management of livestock 
waste demonstration  

Binh Dinh, Ha 
Tinh, Nam Dinh 
and Soc Trang  

10,248 

Binh Dinh: contract not yet liquidated. 1/1 system is in good operation 
Ha Tinh: contract liquidated. 1/1 system is in good operation 
Nam Dinh: contract liquidated. 2/2 systems are in good operation 
Soc Trang: contract not yet liquidated. 1/1 system is in good operation 

35 

Supply of mobile manure 
separating system to treat 
livestock waste to produce 
material for organic fertilizer 
demonstration at household 
scale  

Bac Giang, Ben 
Tre, Binh Dinh 
and Lao Cai  

4,413 
Contract signed, Bac Giang: 2/2 systems are handed over and in good 

operation, Binh Dinh: 1/1 system is handed over and in good operation 

36 
Supply of biogas generator 
system for demonstration  

Binh Dinh, Ha 
Tinh, Lao Cai, 
Soc Trang and 
Tien Giang  

6,272 

Binh Dinh: contract not yet liquidated. 01/01 generator system is in good 
operation 
Lao Cai: contract not yet liquidated. 21/21 generator systems are in good 
operation 
Soc Trang: contract not yet liquidated. 01/01 generator system is in good 

operation 

Tien Giang: contract liquidated. 02/02 generator systems are in good operation 

37 

Supply of utilization system for 
treatment of biogas digested 
effluent demonstration as the 
fertilizer of the crops  

Soc Trang and 
Binh Dinh  

4,124 

Contract signed, Binh Dinh: contract not yet liquidated; 71/71 households 

installed and in operation in;  

Soc Trang: contract not yet liquidated; 25/25 households installed with 

equipment in Soc Trang 
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Package 
No.  

Package name Provinces 
Cost  

(VND mil.) 
Procurement/Implementation Status 

38 

Supply of utilization system for 
treatment of cattle dung as the 
feedstock for red worm raising 
demonstration  

Soc Trang  334 Contract signed, demonstration is in good operation in Soc Trang  

44 

Supplying comprehensive 
waste management system for 
demonstration of manure 
separating to produce organic 
fertilizer material, fully 
utilization of biogas by 
generator, and bio-slurry 
treatment for crop watering in 
Bac Giang province 

Bac Giang 1,965 
Contract not yet liquidated; generator and manure systems are handed over 

and in good operation 

45 

Supply of utilisation system for 
treatment of biogas digested 
effluent demonstration as the 
fertiliser of the crops for Ha 
Tinh 

Ha Tinh 90,000.00 USD RFQ not yet approved. Contract award expected in March 2019 

47 

Supply of farm scale biogas 
generator system for 
demonstration of Bac Giang 
province 

Bac Giang 86,783.00 USD RFQ not yet approved. Contract award expected in April 2019 

48 

Supply of 
utilization system for treatment 
of biogas digested effluent 
demonstration as the fertilizer 
of the crops for Bac Giang 

Bac Giang 86,211.00 USD RFQ not yet approved. Contract award expected in April 2019 

49 
 

Supply of 
utilization system for treatment 
of pig waste as the feedstock 
for red worm raising 
demonstration for Bac Giang 
province 

Bac Giang 86,652.00 USD RFQ not yet approved. Contract award expected in April 2019 

 



Appendix 11

Total Women Total Women

0 CPMU 274 82

1 Lao Cai 945 380 39 16

2 Son La 748 526 212 77

3 Phu Tho 3,500 1,874 0 0

4 Bac Giang 3,630 2,054 67 31

5 Nam Dinh 4,365 2,102 100 50

6 Ha Tinh 1,069 644 33 15

7 Binh Dinh 1,401 472 387 82

8 Tien Giang 2,754 1,176 0 0

9 Ben Tre 840 192 322 60

10 Soc Trang 2,731                   1,260 0 0

21,983 10,680 1,434 413

48.6% 28.8%Percentage

No Provinces

Number of People Trained on CSAWMP

CSAWMP Training

(As of 28 February 2019)

Farmers Extension Staff

Total
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ADB Loan Cum. Con.

Required Awards as of Ratio

(VND mil.) 28/2/2019 March Q II Q III Q IV Q I Q II Q III Q IV %

* CPMU 297,384 251,304 460 42,180 860 860 860 860 85%

1 Binh Dinh 59,778 52,813 200 6,765 0 0 88%

2 Bac Giang 68,880 54,817 100 13,415 200 348 80%

3 Ben Tre 32,951 29,077 213 3,059 522 80 88%

4 Ha Tinh 42,672 30,347 592 8,092 150 3,491 71%

5 Lao Cai 34,391 27,050 1,175 2,932 2,697 537 79%

6 Nam Dinh 53,261 44,498 0 6,926 900 937 84%

7 Phu Tho 74,900 63,962 1,720 5,722 494 3,002 85%

8 Soc Trang 31,593 23,053 400 6,572 768 800 73%

9 Son La 27,169 20,245 50 4,348 1,222 1,304 75%

10 Tien Giang 26,060 24,543 1,353 124 19 21 94%

11 VBARD 6,800 6,460 170 170 95%

12 Co-opbank 39,610 10,455 4,505 6,545 9,010 9,095 26%

795,447 638,623 10,768 106,850 17,012 20,475 860 860 0 0 80%

35.353 28.480 0.481 4.631 0.768 0.917 0.037 0.037 0.000 0.000 80%

Overall Projected Contract Award Schedule for ADB Loan

20202019

Total in VND mil. 

Total in USD mil. 

No. CPMU/ 
Province

Contract Award (VND mil.)
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ADB Loan Cumulative

Required Disburs. As of Ratio

(VND mil.) 28/2/2019 March Q II Q III Q IV Q I Q II Q III Q IV %

* CPMU 297,384 130,072 15,660 73,925 75,087 920 860 860 44%

1 Binh Dinh 59,778 49,134 200 8,444 1,350 650 82%

2 Bac Giang 68,880 53,161 0 15,171 200 348 77%

3 Ben Tre 32,951 28,206 0 2,173 2,492 79 86%

4 Ha Tinh 42,672 29,941 998 5,154 3,088 1,467 2,024 70%

5 Lao Cai 34,391 25,602 400 5,155 500 2,734 74%

6 Nam Dinh 53,261 44,498 0 6,926 900 937 84%

7 Phu Tho 74,900 57,189 0 14,215 494 3,002 76%

8 Soc Trang 31,593 19,389 200 5,084 626 6,293 61%

9 Son La 27,169 20,245 50 4,348 1,280 1,246 75%

10 Tien Giang 26,060 21,460 19 4,541 19 21 82%

11 VBARD 6,800 6,460 170 170 95%

12 Co-opbank 39,610 10,455 4,505 6,545 9,010 9,095 26%

795,447 495,811 22,032 151,852 95,216 26,792 2,884 860 0 0 62%

35.353 22.324 0.967 6.571 4.139 1.190 0.124 0.037 0.000 0.000 62%

0.7937588

Total in VND mil. 

Total in USD mil. 

Overall Projected Disbursement Schedule for ADB Loan

No.
CPMU/

Province
2020

Disbursment (VND mil.)

2019
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CPMU 26,734 47,040 57% 8

Binh Dinh 4,656 4,024 116% 1

Bac Giang 8,467 7,513 113% 2

Ben Tre 2,025 2,975 68% 6

Ha Tinh 2,682 7,563 35% 10

Lao Cai 3,821 7,788 49% 9

Nam Dinh 13,315 15,439 86% 3

Phu Tho 8,981 14,685 61% 7

Soc Trang 1,463 10,028 15% 11

Son La 3,707 5,339 69% 5

Tien Giang 3,238 4,351 74% 4

Actual Dis 

@Mar2019

Sep2018 CA 

projection
IAs % Ranking
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Total CF Cumulative Disbursed

Required Disburs. as of Ratio

(VND mil.) 31-12-2018 Jan-Feb March Q II Q III Q IV Q I Q II Q III Q IV %

* CPMU 32,470 21,270 1,000 1,500 2,000 1,000 1,500 2,000 2,200 66%

1 Binh Dinh 4,257 3,257 167 83 250 250 250 77%

2 Bac Giang 3,456 2,556 200 100 300 150 150 74%

3 Ben Tre 2,068 1,518 66 34 100 150 200 73%

4 Ha Tinh 5,850 4,650 200 100 300 300 300 79%

5 Lao Cai 3,141 2,606 66 34 100 100 235 83%

6 Nam Dinh 4,129 3,129 200 100 300 200 200 76%

7 Phu Tho 3,523 3,058 66 34 165 100 100 87%

8 Soc Trang 2,858 2,389 113 56 100 100 100 84%

9 Son La 3,653 2,710 107 53 240 260 283 74%

10 Tien Giang 1,793 1,358 73 37 110 110 105 76%

11 VBARD 1,200 1,140 30 30 95%

12 Co-opbank 6,990 1,845 795 1,155 1,590 1,605 26%

75,388 51,486 2,258 2,926 5,150 4,340 5,028 2,000 2,200 0 0 68%

3.281 2.231 0.097 0.129 0.227 0.193 0.223 0.086 0.095 0.000 0.000 68%

19,702

19,502

200Total Shortage of counterpart funds

2020

Total VND

Overall Provision and Projection of Counterpart Funds

No
CPMU/ 

Province

Total C.F Requirements for 2019

2019

Total USD (mil)

Total allocated for 2019
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Compliance of Loan Covenants 
  

No. Schedule Description Remarks/Issues Type 

1 Article 4 
(a) The Borrower shall cause the Fls to carry out the Project with due diligence and efficiency 
and in conformity with sound applicable technical, financial, business and development 
practices. 

Being complied with Financials  

2 Article 4 
(b) In the carrying out of the Project and operation of the Project facilities, the Borrower shall 
perform, or cause to be performed, all the obligations set forth in Schedule 5 to this Loan 
Agreement and the Project Agreement. 

Being complied with Others  

3 Schedule 5 

The Borrower shall ensure that the Project is implemented in accordance with the detailed 
arrangements set forth in the PAM. Any subsequent change to the PAM shall become effective 
only after approval of such change by the Borrower and ADB. In the event of any discrepancy 
between the PAM and the Loan Agreement, the provisions of the Loan Agreement shall prevail. 

Being complied with Others  

4 Article 3 
The Borrower shall cause the proceeds of the Loan to be applied to the financing of 
expenditures on the Project in accordance with the provisions of this Loan Agreement and the 
Project Agreement. 

Being complied with Financials  

5 Article 3 

The Borrower shall enter into a Subsidiary Loan Agreement with each FI, providing inter alia for 
the relending of part of the proceeds of the Loan not exceeding twenty-three million two hundred 
and thirty-nine thousand Special Drawing Rights (SDR23,239,000) in aggregate to all Fls, the 
carrying out by the Fls of the Project activities described in Part 2 of paragraph 2 of Schedule 1 
to the Loan Agreement, and the rights of the Borrower and ADB with respect thereto. Such 
Subsidiary Loan Agreements shall contain terms and conditions acceptable to ADB, and shall be 
without prejudice to, and without limitation on, the obligations of the Borrower under the Loan 
Agreement. 

Complied with Financials  

6 Article 4 

(a) The Borrower shall (i) maintain separate accounts and records for the Project; (ii) prepare 
annual financial statements for the Project in accordance with accounting principles acceptable 
to ADB; (iii) have such financial statements audited annually by independent auditors whose 
qualifications, experience and terms of reference are acceptable to ADB, in accordance with 
international standards for auditing or the national equivalent acceptable to ADB; (iv) as part of 
each such audit, have the auditors prepare a report (which includes the auditors' opinion on the 
use of the Loan proceeds and compliance with the financial covenants of this Loan Agreement 
as well as on the use of the procedures for the imprest fund and statement of expenditures) and 
a management letter (which sets out the deficiencies in the internal control of the Project that 
were identified in the course of the audit. if any); and (v) furnish to ADB, no later than 6 months 
after the end of each related fiscal year, copies of such audited financial statements, audit report 
and management letter, all in the English language, and such other information concerning 
these documents and the audit thereof as ADS shall from time to time reasonably request. 

Being complied with Financials 
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7 Article 4 
(b) ADB shall disclose the annual audited financial statements for the Project within 30 days of 
the date of their receipt by posting them on ADB's website. 

Being complied with Financials 

8 Article 4 

(c) The Borrower shall enable ADB, upon ADB's request, to discuss the financial statements for 
the Project and the Borrower's financial affairs where they relate to the Project with the auditors 
appointed pursuant to subsection (a)(iii) hereinabove and shall authorize and require any 
representative of such auditors to participate in any such discussions requested by ADB. This is 
provided that such discussions shall be conducted only in the presence of an authorized officer 
of the Borrower, unless the Borrower shall otherwise agree. 

Being complied with Financials  

9 Schedule 5 
(a) Within 12 months of the date of effectiveness of the Loan Agreement, the Borrower shall 
submit written evidence satisfactory to ADB showing that a TSU has been established under the 
CPMU to undertake Project-advisory activities as described in the PAM. 

Complied with Others 

10 Schedule 5 

(b) The evidence to be delivered under paragraph (a) above shall: (i) provide the names of 
counterpart staff from the government agencies specified in the PAM who together will comprise 
the TSU; and (ii) provide the name of the head of the TSU, who shall be determined during 
Project implementation. 

Complied with Others 

11 Schedule 5 

(c) The Borrower shall ensure or cause CPMU to ensure that no amount is deposited into the 
TSU's sub-account unless and until the Borrower has complied with paragraphs (a) and (b) 
above and the terms of reference for each member of the TSU have been agreed with ADB. 
Such terms of reference shall reflect the purely technical and advisory role of the TSU and shall 
not include any activities related to Project management or implementation, which shall be 
undertaken by the Project Executing Agency and lAs only. 

Complied with Others  

12 Schedule 5 

The Borrower shall ensure that each Subsidiary Loan, unless otherwise agreed by ADB: (i) is 
denominated in Dong; (ii) has a maturity, grace period and interest rate to be determined by the 
Borrower in accordance with the Borrower's lending practices applicable to the onlending of 
funds externally borrowed by the Borrower; and (iii) is made under such other terms and 
conditions acceptable to ADB. 

Complied with Financials  

13 Article 3 
The Borrower shall cause the Fls to onlend the proceeds of the Subsidiary Loans to Eligible 
Beneficiaries under Subloan Agreements, under Part 2 of paragraph 2 of Schedule 1 to the Loan 
Agreement and in accordance with the provisions of the Loan Agreement. 

Being complied with Financials  

14 Article 4 

In addition to the reports and information set forth in Section 6.05 of the Loan Regulations, the 
Borrower shall furnish, or cause to be furnished, to ADB all such reports and information as ADB 
shall reasonably request concerning (a) the Eligible Beneficiaries, the Eligible Subprojects and 
the Subloans; and (b) the administration, operations and financial condition of each FI. 

Being complied with Financials  

15 Article 4 
The Borrower shall enable ADB's representatives to inspect the Project, the Goods and Works, 
any Eligible Beneficiary, any Eligible Subproject, and any relevant records and documents. 

Being complied with Others  
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16 Article 3 
The proceeds of the Loan shall be allocated and withdrawn in accordance with the provisions of 
Schedule 3 to the Loan Agreement, as such Schedule may be amended from time to time by 
agreement between the Borrower and ADB. 

Being complied with Financials  

17 Schedule 5 

For each Biogas Value Chain Infrastructure construction project to be financed by a Subloan 
under Part 2 of paragraph 2 of Schedule 1 to the Loan Agreement, the Borrower shall cause the 
relevant FI to ensure that: (i) such Subloan is made only to Eligible Beneficiaries for Eligible 
Subprojects; (ii) the Biogas Plant is constructed by certified masons or contractors who will 
certify compliance with the relevant technical and environmental standards specified in the 
Subproject Eligibility Criteria; and (iii) the Subproject Eligibility Criteria is incorporated into each 
FI's standard loan eligibility criteria to ensure the targeted clients under the Project is reached 
and the Project objectives are achieved. 

Being complied with Financials  

18 Article 3 

Except as ADB may otherwise agree, the proceeds of the Subsidiary Loans shall be used only 
for making Subloans to Eligible Beneficiaries for Eligible Subprojects and shall be applied 
exclusively to the cost of Goods and Works and other items of expenditure required to carry out 
such Eligible Subprojects. 

Being complied with Financials  

19 Article 4 

The Borrower shall promptly take all action, including the provision of funds, facilities, services 
and other resources, which shall be necessary on its part to enable the Fls to perform their 
respective obligations under the Project Agreement, and shall not take or permit any action 
which would interfere with the performance of such obligations. 

Being complied with Financials  

20 Schedule 5 
For each medium and each large Biogas Value Chain Infrastructure construction project to be 
financed by a Subloan under Part 2 of paragraph 2 of Schedule 1 to the Loan Agreement, the 
Borrower shall prioritize construction of such plant in a CLZ (if any). 

Complied with Others  

21 Schedule 5 

The Borrower shall ensure that: (i) the Fls together provide counterpart financing in an amount 
not less than $6,300,000 in aggregate to finance the Project activities described in Part 2 of 
paragraph 2 of Schedule 1 to the Loan Agreement; (ii) for each Subloan, a maximum of 85% of 
the original principal amount of that Subloan is financed from a Subsidiary Loan, a minimum of 
15% is financed from the relevant FI's own funds and the recipient borrower of the Subloan shall 
be contributed in-kind including by providing available local materials and/or labor of equivalent 
value; (iii) each Subloan has an interest rate as agreed by MOF and the FI concerned as set out 
in the relevant Subsidiary Loan Agreement; (iv) the interest rate for each Subloan is determined 
based on market interest rates; and (v) each Subloan has such other terms and conditions as 
required in the Guidelines for Biogas Value Chains and any other terms and conditions as the 
relevant FI may have in extending loans to customers from time to time in the ordinary course of 
its business. In determining the applicable interest rate and other terms and conditions for a 
Subloan, the Borrower and the Fls shall take into consideration, and hence ensure, that Eligible 
Beneficiaries have access to affordable financial sources for construction of Biogas Plants and 
the Borrower shall ensure or cause the Fls to ensure that no amendments, waivers, 
supplements or other modifications are made to the terms and conditions of any Subloan which 
would jeopardize this principle. 

Being complied with Financials  
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22 Article 3 
Except as ADB may otherwise agree, the Borrower shall procure, or cause to be procured, the 
items of expenditure to be financed out of the proceeds of the Loan in accordance with the 
provisions of Schedule 4 to the Loan Agreement. 

Being complied with Others  

23 Article 4 
(a) The Borrower shall exercise its rights under the Subsidiary Loan Agreements in such a 
manner as to protect the interests of the Borrower and ADB and to accomplish the purposes of 
the Loan. 

Being complied with Financials  

24 Article 4 
(b) No rights or obligations under the Subsidiary Loan Agreements shall be assigned, amended, 
abrogated or waived without the prior concurrence of ADB. 

Being complied with Financials  

25 Article 3 

Withdrawals from the Loan Account in respect of Goods, Works and Consulting Services shall 
be made only on account of expenditures relating to: 

  

Others  
(a) Goods which are produced in and supplied from, and Works and Consulting Services which 
are supplied from such member countries of ADB as shall have been specified by ADS from 
time to time as eligible sources for procurement; and 

Being complied with 

(b) Goods, Works and Consulting Services which meet such other eligibility requirements as 
shall have been specified by ADB from time to time. 

Being complied with 

26 Schedule 5 
The Borrower shall allocate a fund to Eligible Beneficiaries as a financial incentive to carry out 
Eligible Subprojects and supporting carbon market development. Such allocation shall be done 
in accordance with the PAM. 

Being complied with Others  

27 Schedule 5 

In respect of an Eligible Subproject, the Borrower shall ensure or cause the CPMU, PPMUs and 
Fls to ensure that allocated funds are not credited to the accounts of the relevant Eligible 
Beneficiaries until the PPMU associated with that Eligible Subproject has confirmed to the 
relevant FI and ADB following due investigation and physical inspection and such certifications 
as required under paragraph 4(ii) above, that such Eligible Subproject and certification has 
complied with all technical, engineering, construction, environmental and other requirements and 
safeguards set out in the Subproject Eligibility Criteria. 

Being complied with Others  

28 Schedule 5 
The Borrower shall ensure or cause the CPMU, PPMUs and Fls to ensure that the Subproject 
Eligibility Criteria is not amended, supplemented, waived, deferred or otherwise modified in any 
way without the prior consent of ADB. 

Being complied with Others  

29 Schedule 5 
The Borrower shall ensure that the portfolio of Subloans shall be accounted for and reported 
separately by the Fls in such form and at such frequency as may be required by ADB. 

Being complied with Financials  

30 Schedule 5 

The Borrower shall immediately notify ADB if at any time it receives information from an FI that: 
(i) the percentage of non-performing Subloans financed by that FI is likely to exceed 5% of the 
aggregate outstanding amount of all Subloans financed by that FI at that time; and (ii) the 
percentage of non-performing Subloans financed by that FI is likely to exceed 10% of the 
aggregate outstanding amount of all Subloans financed by that FI at that time (the "NPL Limit"). 
If, at any time, it receives information from an FI that the NPL Limit has been exceeded, until 
further notice given by ADB, the Borrower shall immediately cease processing any current or 
pending withdrawal applications for Subsidiary Loans to that FI and shall temporarily suspend all 
further disbursements under Subsidiary Loans to that FI 

Being complied with Financials  
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31 Schedule 5 

The Borrower shall ensure or cause the Fls to ensure that none of the Subprojects involve any 
environmental, involuntary resettlement impacts or impacts on indigenous peoples or ethnic 
minority groups which can be categorized as Category A, all within the meaning of the 
Safeguard Policy Statement. 

Being complied with Safeguards  

32 Schedule 5 

The Borrower shall ensure that: (i) the Project does not have any involuntary resettlement 
impacts within the meaning of the Safeguard Policy Statement; and (ii) the site selected for any 
Subproject shall be situated on land already owned by the Eligible Beneficiary thereby ensuring 
that the Subproject will not entail any land acquisition. In the event that the Project does have 
any such involuntary resettlement impacts, the Borrower shall take all steps required to ensure 
that the Project complies with the applicable laws and regulations of the Borrower and with the 
Safeguard Policy Statement. 

Being complied with Safeguards  

33 Schedule 5 

The Borrower shall ensure or cause the Fls to ensure that the preparation, design, construction, 
implementation, operation and decommissioning of each Eligible Subproject and all Project 
facilities comply with: (i) all applicable laws and regulations of the Borrower relating to 
environment, health, and safety; (ii) the Environmental Safeguards; (iii) the EARF; and (iv) all 
measures and requirements set forth in the respective lEE and EMP and any corrective or 
preventative actions set forth in a Environmental Monitoring Report. 

Being complied with Safeguards  

34 Schedule 5 

The Borrower shall ensure or cause the Fls to ensure that the preparation, design, construction, 
implementation and operation of each Eligible Subproject complies with (i) all applicable laws 
and regulations of the Borrower relating to ethnic minorities; (ii) the Indigenous Peoples 
Safeguards; and (iii) all measures and requirements set forth in the EMDP, and any corrective or 
preventative actions set forth in an Environmental Monitoring Report. 

Being complied with Safeguards  

35 Schedule 5 
The Borrower shall ensure that the EMDP prepared for the Project and agreed with ADB is 
updated and fully implemented in a timely manner, and that adequate resources are allocated 
for this purpose. 

Being complied with Safeguards  

36 Schedule 5 

The Borrower shall do the following or cause the Fls to do the following:   

Safeguards  

(a) submit semi-annual Environmental Monitoring Reports to ADB; Being complied with 

(b) if any unanticipated environmental and/or social risks and impacts arise during Eligible 
Subproject implementation promptly inform ADB of the occurrence of such risks or impacts, with 
detailed description of the event and proposed corrective action plan; and  

Being complied with 

(c) report any actual or potential breach of compliance with the measures and requirements set 
forth in the EARF and any EMP or EMDP promptly after becoming aware of the breach. 

Being complied with 

37 Schedule 5 

The Borrower shall cause the Project Executing Agency to ensure that: (i) the contracts for 
relevant Works contain provisions prohibiting use of child: labor and differentiation in wages 
between male and female workers for work of equal value, in accordance with the relevant laws 
and regulations of the Borrower; (ii) such contracts also include mandatory provisions on health, 
sanitation and appropriate working conditions; and (iii) contractors and their workers observe 
local protocols concerning acceptable behavior towards the local population. 

Being complied with Social  
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38 
Schedule 5 
and revised 
by the MTR 

The Borrower shall ensure that the gender action plan prepared for the Project and agreed with 
ADB is fully implemented in a timely manner and that adequate resources are allocated for this 
purpose. The gender action plan for the Project ensures that (i) at least 20% of those who are 
trained in biogas management and technical issues are women; (ii) at least 7% of those who are 
trained and certified as masons for the construction of small Biogas Plants are women and at 
least 80% of these women shall find employment; (iii) at least 50% of those trained on utilization 
of biogas technology and operation and maintenance are women; (iv) at least 50% of those who 
are trained on farm management and waste management on farms are women; (v) at least 15% 
of employees trained in medium Biogas Plants and large Biogas Plants are women; (vi) at least 
50% of recipients of Subloans from Fls will be registered under husband-wife joint accounts or 
on behalf of women; (vii) at least 50% of official registration of all purchased biogas units and 
plants under the Project will be under husband-wife joint accounts or on behalf of women; (viii) 
30% of research topics undertaken under Part 3 of paragraph 2 of Schedule 1 to the Loan 
Agreement relate to gender issues associated with Biogas Plants; (ix) at least 30% of those 
selected as champions of smart-agriculture in research and dissemination of CSAWMP 
technology are women; (x) training materials of CSAWMP technology and methodology of 
dissemination will be women-friendly and at least 50% of dissemination events and 
consultations will involve women-only groups; (xi) a sex-disaggregated and ethnic minority data 
base is established as part of the Project's project performance and monitoring system 
established by the CPMU; (xii) 30% of staff in the CPMU and PPMUs are women and that the 
CPMU and each PPMU has a gender focal point; and (xiii) gender indicators are included in the 
overall monitoring and evaluation framework for the Project. 

(i) Being complied 
with 
(ii) Partially 
complied with 
(iii) Being complied 
with 
(iv) Partially 
complied with 
(v) Partially 
complied with 
(vi) Complied with 
(vii) Complied with 
(viii) Being complied 
(ix) Partially 
complied with 
(x) Complied with 
(xi) Complied with 
(xii) Complied with 
(xiii) Complied with 

Social  

39 Schedule 5 
The Borrower shall ensure that in all Project Provinces, information dissemination, education 
and mass -communication activities are carried out in a timely manner to promote the replication 
of biogas technology application and utilization. 

Being complied with Social  

40 Schedule 5 
The Borrower shall ensure or cause the Fls to ensure that no proceeds of the Loan are used to 
finance any activity included in the list of prohibited investment activities provided in Appendix 5 
of the Safeguard Policy Statement. 

Being complied with Others  

41 Schedule 5 

The Borrower shall comply with, and shall cause the Project Executing Agency, the TSU and 
each IA to comply with ADB's Anticorruption Policy (1998, as amended to date). The Borrower: 
(i) acknowledges that ADB reserves the right to investigate directly, or through its agents, any 
alleged corrupt, fraudulent, collusive or coercive practice relating to the Project; and (ii) agrees 
to cooperate with, and to cause the Project Executing Agency, the TSU and each IA to 
cooperate fully with any such investigation and extend all necessary assistance, including 
providing access to all relevant books and records, as may be necessary for satisfactory 
completion of such investigation and shall allow, and cause the Project Executing Agency, the 
TSU and each IA to allow, ADB to investigate any violation or potential violation of these 
undertakings. 

Being complied with Others  
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42 Schedule 5 

Without limiting the generality of the preceding paragraphs, the Borrower shall: (i) ensure that 
the Project Executing Agency and each IA conduct periodic inspections on the contractors' 
activities related to fund withdrawals and settlements; and (ii) ensure and cause the Project 
Executing Agency and each IA to ensure that all bidding documents and contracts financed by 
ADB in connection with the Project include anticorruption provisions acceptable to ADB including 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
contractors, suppliers, consultants, and other service providers as they relate to the Project. 

Being complied with Others  

43 Schedule 5 

If the Borrower or ADB is or becomes aware or has a reasonable suspicion that any member of 
the Project Executing Agency, TSU or any IA has engaged in corrupt or fraudulent practices (as 
defined in ADB's Anticorruption Policy (1998 as amended to date)) under or in connection with 
the Project or the Loan, the Borrower shall take such timely and appropriate action satisfactory 
to ADB to investigate and/or remedy the situation, including in the case of corrupt or fraudulent 
practices of an FI, demanding immediate repayment or otherwise recovering any portion of the 
relevant Subsidiary Loan, with such repayment or recovery to be promptly paid to ADB in 
prepayment of the Loan. If the Borrower does not undertake investigative and/or remedial action 
to the satisfaction of ADB, without prejudice to any other rights contained in this Loan 
Agreement, ADB may declare the relevant FI ineligible, either indefinitely or for a stated period, 
to be considered as a provider of financial intermediary loans or any other financial instruments 
for future ADB projects. 

Being complied with Others  

44 Schedule 5 

In addition to these requirements, to deter corruption and increase transparency, the Borrower 
shall create a Project website within 5 months of the Effective Date, accessible by the general 
public, to disclose various information concerning the Project including general information about 
the Project, public procurements related to the Project, Project progress and contact details in 
English and Vietnamese languages. The website shall also provide a link to ADB's Integrity Unit 
(http://www.adb.org/lntegrity/complaint.asp) for reporting to ADB any grievances or allegations of 
corrupt practices arising out of the Project and Project activities. For each contract, the website 
shall include information on, among others, the list of participating bidders, name of the winning 
bidder, basic details on bidding procedures adopted, amount of contract awarded, and the list of 
goods/services, including consulting services, procured. The Borrower shall cause the Project 
Executing Agency to permit any bidder to request an explanation as to why a bid was 
unsuccessful and either the Project Executing Agency shall respond within 20 working days. The 
website will be updated promptly and regularly after each award of contract, (ii) each submission 
of the semi-annual Environmental Monitoring Report to ADB. In addition to the web-based 
disclosure, stakeholders, which include civil society and non-governmental organizations, shall 
be provided by the Borrower with detailed information on procurement on public notice boards in 
their respective areas. 

Being complied with Others  
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45 Schedule 5 

The Borrower shall and shall ensure that the Project Executing Agency and each IA complies 
with: (i) ADB's policy relating to Enhancing the Asian Development Bank's Role in Combating 
Money Laundering and the Financing of Terrorism (2003); and (ii) applicable laws and 
regulations of the Borrower on combating money laundering and financing of terrorism and that 
Loan proceeds are not used, directly or indirectly, in money laundering or financing of terrorism. 

Being complied with Others  

46 Schedule 5 
The Borrower shall ensure that each FI formulates and implements internal control procedures, 
including customer due diligence procedures, to prevent violation of paragraph 26 above. 

Being complied with Others  

47 Schedule 5 

The Borrower shall and shall ensure that each FI promptly informs the Borrower and ADB if 
there is any violation or potential violation of paragraph 26 above. In the event that ADB informs 
an FI of its concern that there has been such an alleged violation, that FI shall: (i) cooperate in 
good faith with ADB and its representatives so that ADB can determine whether such a violation 
has occurred; (ii) respond promptly and in reasonable detail to any query from ADB; and (iii) 
furnish documentary support for such response upon ADB's request. 

Being complied with Others  
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Implementation Status of Updated Ethnic Minority Development Plan 

(As of 28 Feb 2019) 

No. Activities Status Achievements 

1 Livestock waste management  

1.1 Biogas plant value chain management 

1.1.1 
Map EM statistic in sample 
provinces, their livelihoods and 
potential links to BP value chains.  

On-going 

By end of 28 Feb 2019 the database for BPs under Package 13, with separated data 
for ethnic minorities, has been implemented and updated with 44,006 biogas plants of 
whole project. Of which 25,918 BPs are from 6 provinces with EM: 

 Provinces   Number of EM 

 Lào Cai        2,192  

 Sơn La        2,231  

 Phú Thọ        8,899  

 Bắc Giang        4,643  

 Bình Định        5,283  

 Sóc Trăng        2,670  

 Total     25,918  
 

1.1.2 
Assess resources and constraints 
for EMs to construct BPs 

On-going 

Assessment during implementation phase has been initially done through the 
consultation with provinces in November 2016.  
Second assessment in May 2017: LIC has drafted assessment forms. CPMU has sent 
letters to EM provinces and received the feedbacks from some provinces. 

Assess resources and constraints for EMs to construct BPs has been conducted by 
LIC during the training course on Gender and EM in Thai Nguyen for staffs from 4 
provinces. 

1.1.3 Construction of SBPs for EMs  On-going 

By end of 28 Feb 2019: 
Considering the 6 provinces with EMs only, there are 38,272 small biogas plants 
constructed, of which 5,534 for ethnic minority households (accounting for 14.5% in 06 
selected provinces). 
In the 10 provinces, Project has built 58,380 small biogas plants, including 5,535 
plants for ethnic minority households (accounting for 9.5% of total number of small 
biogas plants in 10 project provinces (Ben Tre has 01 ethnic household).  
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No. Activities Status Achievements 

1.1.4 
Organize to potentially share BP 
value chain benefits from BP 
owners to EMs  

On-going 

The project has organized various communication activities to disseminate information 
about the project including the proposals for sharing Biogas Value Chain (BVC) 
benefits (energy and organic fertilizer) from BP owners.  
Up to 28 Feb 2019, the information dissemination has been done in 6 ethnic minority 
provinces including: 

-       855 information dissemination meetings and workshops 

-       161 articles broadcast on TV 

-       4,513 articles broadcast on radio 

-       351 articles on newspapers 

-       11,374 bulletin boards 

-       69,000 posters 

-       352,720 leaflets 

-       34 video clips 

1.1.5 
Monitor BP value chain 
management within EMs  

On-going 
Up to 28 Feb 2019:  All the 10 provinces have constructed 58,380 SBPs, including 
5,535 SBPs for EMs, receiving the supervision and technical assistance from the 
project in terms of BVC management. 

1.2 Carbon market access 

1.2.1 
Assess EM driven investments 
that may link carbon emission 

On-going 

All data on biogas plants of ethnic minorities will be provided to the National Biogas 
Program to support carbon credit program  

Cumulative data as of 28 Feb 2019, The Project has provided 58,380 SBPs, of which 
5,535 SBPs are provided for ethnic minorities (Accounting for 9.5% of the total number 
of SBPs in 10 project provinces).  
 

1.2.2 
Train EMs on CSAWMP linked to 
carbon markets 

On-going 

Cumulative data as of 28 Feb-2019: 23,317 people from the all project have been 
trained on CSAWMP, of which 3,874 are ethnic minorities, accounting for 16.6% 

Considering the 6 provinces with EMs only, the number of trained EM accounts for 
28.36% (3,874/13,660) 

1.2.3 
Assess FIs which are suitable for 
EM to access the credit 

  
Social policy bank was proposed as an additional FI for project however the 
negotiation process has not been achieved yet. 

1.3 Biogas value chains sustainability 
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No. Activities Status Achievements 

1.3.1 
Train EMs to manage their 
livestock and wastes 

On-going 
The project has provided training courses on O&M of biogas plants and CSAWMP for 
participants to manage livestock and wastes 

1.3.1(a) Training on CSAWMP: On-going 

Cumulative data as of 28 Feb 2019: 23,317 people of the all project have been trained 
on CSAWMP, of which 3,874 are ethnic minorities, accounting for 16.6%. Considering 
the 6 provinces with EMs only (Son La, Lao Cai, Bac Giang, Phu Tho, Binh Dinh and 
Soc Trang), the number of trained EM accounts for 28.36% (3,874/13,660) 

1.3.2(b) 
Ethnic minority people trained on 
the use of small biogas plants 

On-going 

As of 28 Feb 2019, among 37,503 trained people in 06 provinces with ethnic 
minorities and among 61,925 of all project trainees, 5,132 ethnic minority people have 
been trained on the use of small biogas plants, accounting for 13.7% and 8.3% 
respectively. 

1.3.2(c) 

 Ethnic minority people trained on 
the operation at home (during the 
inspection and acceptance visits 
by technical staff) 

On-going 

As of 28 Feb 2019, among 24,051 trained people in 06 provinces with ethnic 
minorities and among 46,335 of all project trainees, 4,431 ethnic minority people have 
been trained on the operation of small biogas plants, accounting for 18.4% and 9.6% 
respectively. 

1.3.3 Facilitate EM access to FIs On-going 

As of 28 Feb 2018, cumulative number of households who have access to credit is 
411, including 92 EM households accounting for 22 %.  
The reason of big change in data has been clarified by Consultant is the figures in 
previous mission are target not actual implementation. 

2 CSAWMP Technology Transfer 

2.1 CSAWMP Promotion 

2.1.1 
Ensure EM areas included in 
agro-climatic mapping system  

On-going 

Ethnic minority areas are being input to the Project detailed agricultural climate map 

Currently, the map is being prepared under the Package 19 and the contract was 
signed on 11th April 2016. 6 provinces with EM have been updated to the map 

2.1.2 
Disseminate CSAWMP knowledge 
explored from E-libraries to 
improve EM skill and knowledge. 

On-going 
The package was awarded on 11 April 2017. The contractor is working with the 
stakeholders in accordance with the TOR. The equipment will be procured after the 
design is completed.  

2.1.3 
 Ensure organic fertilizers are 
used in EM areas 

On-going 

All participating EMs are equipped a know-how of organic fertilizer production from 
bio-slurry and organic fertilizer use. Besides, the use of organic fertilize in EM area will 
be integrated in the demonstrations or researches packages relating to organic 
fertilizer production 
Ethnic minority people have attended training courses on livestock waste 
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No. Activities Status Achievements 

management held by CPMU and PPMUs, Ethnic minorities will be also taken to visit 
the project demonstration and research models.  
In December 2017, 2 demonstrations on manure separator have been implemented in 
9 out of 10 provinces (excluding Lào Cai). 1 package on power generator has been 
implemented in Lào Cai, Bến Tre, Tiền Giang and Sóc Trăng. 1 package on using bio-
slurry has been implemented in Bình Định and Sóc Trăng 

2.1.4 
Ensure EMs are included in 
livestock waste management  

On-going 
Up to 28 Feb 2019, EM people have attended in training courses on livestock waste 
management held by CPMU and PPMUs 

2.1.5 
Encourage at least 30% of 
CSAWMP promotion participants 
among EMs are women. 

On-going 

Project has provided training to 21,983 farmers on CASWMP, including 3,685 EM 
people (17%).  
As of 28 Feb 2019, Project has trained 1,334 agriculture extension staff on CSAWMP, 
including 189 ethnic minority people (14.2%). Among 189 trained ethnic minority 
extension staff, there are 124 women, accounting for 66%.  

2.2 CSAWMP Models/ Technology Development Transfer 

2.2.1 

Ensure that researchers and 
extension workers trained to 
properly monitor and document 
CSAWMP progress in EMs. 

On-going 

 
As of 28 Feb 2019, 6 provinces with EM have provided training for 705 extension staff, 
including 189 EM staff, (26.81%). 

2.2.3 
Disseminate CSAWMP skills and 
knowledge to EM, BP owners and 
other farmers in EM areas. 

On-going 
Project has provided training to 21,983 farmers on CASWMP, including 3,685 EM 
people (17%).  

2.3 Biogas plant value chain model 

2.3.1 
Assess surplus of gas, electricity, 
bio-slurry for Ems 

On-going 

Regular assessment has been done by the provinces on the use of surplus gas for 
biogas power generator and the use of bio-slurry for crops. Most of households with 
BPs installed have used surplus gas and bio-slurry. In addition, This activity will be 
conducted in research packages also. 
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No. Activities Status Achievements 

2.3.2 
Manage gas, electricity and 
organic fertilizers for EMs 

On-going 

100% participant EMs are trained and guided for making full use of gas, electricity, 
and organic fertilizers from BP. Based on the result of baseline survey in 2016 and 
field visits of Environment Consultant of LIC, the project participants use bio-slurry as 
organic fertilizer for their garden and farm; compost the bio-slurry with other waste and 
residue; or share with other households. In regards of gas management, gas is used 
for cooking, heating water, heating stables, or shared with neighbors. In case of gas 
surplus, the BP owners burn it instead of release directly into environment 

As of 28 Feb 2019, among 37,503 trained people in 06 provinces with ethnic 
minorities and among 61,925 of all project trainees, 5,132 ethnic minority people have 
been trained on the operation of small biogas plants, accounting for 13.7% and 8.3% 
respectively. 

3 Project Management 

3.1 
Establish indicators to target EMs 
in the province 

Not yet 
due 

Gender and Ethnic Minority Consultant will perform this task.   

3.2 
Ensure social safeguard staff 
include support for EMs in their 
work plan 

On-going 

(i) The Gender and EM Specialist has conducted a training course for the gender 
focal point staff, and technicians on EM and gender mainstreaming and mobilisation 
of EM people in project activities in June 2017 in Thái Nguyên. 
From June to December 2017, 2 courses have been organised in Cần Thơ city and 
1 course in Quy Nhơn city on Gender and EM issues. The trainers have instructed 
safeguards staff of the provinces with EM on how to prepare quarterly and annual 
plans to support EM people. 
(ii) Send EMDP to all provinces 
(iii) Review the activities in the EMDP and provide instructions to the provinces 

(iv) Develop assessment tool to assess challenges of EM in accessing biogas plants 
and credit 

6 provinces with EM have sent their reports to CPMU and LIC on the assessment of 
EMDP implementation as well as the gender and EM integrated plans. The outputs of 
the plans have been incorporated in the internal monitoring reports.  

3.3 Ensure FIs to support EMs  On-going 
As of 28 Feb 2019, cumulative number of households who have access to credit is 
411, including 92 EM households accounting for 22 %.  
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UPDATED GENDER ACTION PLAN (GAP) MONITORING TABLE 
 

Project: Loan 2968-VIE: Low Carbon Agricultural Support Project 

Date of update: 28 February 2019 

 

Project Outputs Proposed targets / Actions Progress Issues / Challenge 

1. Expanded 

livestock 

waste 

management 

infrastructure 

1. T1: At least 20% of 
those who are trained in 
biogas management and 
technical issues are women. 

• On-going/Achieved:  
The project conducted training courses for technical staff in biogas 
management and technical issues. Among 1,268 participants, of which 297 
female participants (23.4%). 
 

 Total Women % Women 

CPMU 710 182 25.6 

Lao Cai 27 7 25.9 

Son La 75 11 14.7 

Phu Tho 127 45 35.4 

Bac Giang 43 11 25.6 

Nam Dinh 70 13 18.6 

Ha Tinh 56 14 25.0 

Binh Dinh 62 8 12.9 

Tien Giang 25 4 16.0 

Ben Tre 9 1 11.1 

Soc Trang 73 1 1.4 

Total 1,268 297 23.4 
 

 



Appendix 17 

2 
 

Project Outputs Proposed targets / Actions Progress Issues / Challenge 

 
 

2• T2. At least 50% of 

trainees on biogas use 

will be women. 

• On-going/Achieved:   
The project conducted centralized trainings and trainings at home on biogas 
use for 110,346 participants including 56,979 female participants (51.6%)

1 
.    

 

Provinces Total 

Women % 

Women 

Centralized 

trainings 

At home 

Total Women Total Women 

Lao Cai 8,454 4,392 52.0 
 

4,392 52.0 4,873 3,267 3,581 1,125 

Son La 2,746 943 34.3 514 158 2,232 785 

Phu Tho 19,515 10,762 55.1 8,679 5,985 10,836 4,777 

Bac Giang 17,687 8,737 49.4 8,848 6,300 8,839 2,437 

Nam Dinh 11,351 

11,3511

1,65110,

382 

6,243 55.0 5,868 3,900 5,483 2,343 

Ha Tinh 12,818 7,993 62.4 4,561 3,979 8,257 4,014 

Binh Dinh 8,845 4,088 46.2 209 117 8,636 3,971 

Tien Giang 7,647 5,221 68.3 3,866 3,067 3,781 2,154 

Ben Tre 14,890 6,223 41.8 7,989 4,143 6,901 2,080 

Soc Trang 6,393 2,377 37.2 3,014 1,517 3,379 860 

Total 110,346 
56,979 51.6 

48,421 32,433 61,9255 24,546 

 
 
 
 
 
 
 
 

 

  
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

                                            
1
 Interview Mr Lam Soay, Ms. Trieu Thi Kum Mang and Ms. Trinh Thi Thu Van (Bo Lien 2 village, Thuan Hung commune, My Tu district, Soc Trang province), 

these households were supported 3 million VND to construct SBP and participated in the training on biogas use and waste management in the commune and 
at home. According to them, before the construction of biogas plants, the environment in this area is very polluted, because the wastes of cows   directly 
discharged into the canals. But since the construction of this biogas plant, the environment in here is much better and   they use gas for cooking and save 
money on gas purchase.  Mrs. Kum Mang borrowed 9 million  VND from Vietnam Bank for Social Policies and paid interest with 90,000 VND /month. 
Ms. Le Thi Yen, Duong Que village, Phuoc Trung commune, Go Cong Dong district, Tien Giang province, her household was supported 5 million to construct 
SBP (Female headed household), she was trained on biogas use at home during the contractor installed SBP.  

https://www.google.com.vn/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&ved=0ahUKEwim4rfLkMrTAhXMVbwKHU7uCqYQFggrMAE&url=http%3A%2F%2Fwww.vbsp.org.vn%2Fevbsp%2Fview_content.php%3Fmamm%3D13&usg=AFQjCNEsOZ96Vl2Z_Krd8tdITCMVEwWMMw&sig2=QFmUv_afQ46_KsK8bqIymw


Appendix 17 

3 
 

Project Outputs Proposed targets / Actions Progress Issues / Challenge 

 
 

3• T3. At least 20% of 
trainees on SBP 
construction issues will be 
women. 
(Adjusted 7% in MTR 
mission) 

•   On-going/ partially achieved:  

CPMU and PPMUs conducted training courses on construction of small 
Biogas Plants with 552 participants including 28 women (5.3%). 

CPMU/ PPMU Total Women % Women 

CPMU 126 3 2.4 

Lao Cai 49 4 8.2 

Son La 29            -  0.0 

Phu Tho 70 12 17.1 

Bac Giang 19 1 5.3 

Nam Dinh          -             -  0.0 

Ha Tinh 126 3 2.4 

Binh Dinh 28            -  0.0 

Tien Giang 34            -  0.0 

Ben Tre 14 5 35.7 

Soc Trang 57 1 1.8 

Total 552 28 5.3 

 
 

Mason of Biogas Plants (BP) 
are usually professional and 
skillful masons and get 
further training on BPs, it is a 
high skilled job but not a full-
time job, so it is difficult for 
women to get trained and 
become masons.  
 

 
 

4• T4. At least 30% of 
trained employees in 
MBPs and LBPs are 
women. (Adjusted 15% in 
MTR mission) 
 

• On-going/ Under achieved:  
CPMU conducted training courses on construction of MBPs and LBPs for 46 
engineers, contractors and workers including 4 women (8.7%)     
    

  
 The number of female 
engineers, and contractors’ 
representatives is small, 
and hence it is difficult to 
meet the project training 
target of the women 
participation 
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Project Outputs Proposed targets / Actions Progress Issues / Challenge 

2.Credit lines 

for biogas 

value chains 

5. T5. At least 50% of 
credit 
recipients will be 
registered 
under   husband-wife joint 
accounts or on behalf of 
women. 

• On-going/achieved:  
There are 411 credit recipients and 100% of credit recipients are registered 
under husband-wife joint accounts or on behalf of women.  
 

PPMU Total Husband-wife or 
women 

% Husband-wife or 
women 

Lao Cai 127 127 100 

Phu Thọ 8 8 100 

Bac Giang 187 187 100 

Binh Dinh 71 71 100 

Tien Giang 18 18 100 

Total 411 411 100 
 

 
The households have to 
obtain the authorized papers 
from their spouses and 
certified by the Commune 
People's Committees to 
register the accounts under 
their names. 

 
 
 
 

 
 
 

6• T6. Official registration 
of all the purchased biogas 
units and plants under the 
project 
will be assisted. At least 
50% of   such   will   be 
under 
husband-wife joint 
accounts or on behalf of 
women 

•  On-going/achieved: There are 411 credit recipients and 100% of credit 
recipients   are registered under husband-wife joint accounts or on behalf of 
women.  

Province Total Husband-wife 
or Women 

% recipients under 
H-W or Women 

Lao Cai 127 127 100 

Phu Tho 8 8 100 

B. Giang 187 187 100 

B. Dinh 71 71 100 

T. Giang 18 18 100 

Total 411 411 100 
 

   . 
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3.Enhanced 

CSAWMP 

technology 

transfer 

 
 

7• A1. Gender sensitive 
research strategy 
prepared. 

 • Achieved: 

 Research strategy to direct project research activities on CSAWMP was 
developed in 2015. This research strategy analyzed existing technologies on 
agricultural wastes and by-products for reducing environmental pollution and 
creating revenue to farmers in the 10 project provinces

2
 and proposed value 

chains pilot and demonstration models for of agricultural wastes.
3
 

  
 

8. A2. Training      
materials of CSAWMP 
technology and 
methodology of 
dissemination are women 
friendly (avoiding gender  
stereo  types and 
using appropriate 
illustrations). 

•   Achieved:   
 The training   materials of CSAWMP technology using   pictures and 
appropriate illustrations, so women can easily understand and apply into 
practice

4
. 

 

 
 

 

9• T7. At least 50% of 
dissemination events and 
consultation will involve 
women-only groups (e.g. 
event will be carried out 
through commune women 
union's meetings). 
 Adjusted 30% in MTR 
mission 
 
 
 
 
 
 
 
 

On-going/under achieved: 
855 dissemination meetings and workshops have been organized with 24,981 
participants including 11,168 women (45 %). Only 97 meetings and 
workshops are for women-only group (11.4%).   
 

Consultation with women 
only group to be 
conducted. 
PPMU conduct 
dissemination events and 
consultation meeting with 
women’s only group 
through local women 
union’ meeting to inform 
about the project and 
CSAWMP technology. 

                                            
2 Part 3.2.1. Rice husk briquette and Improved cook stove (page 11)   
3  Part 5.1:  Biogas technology related models: need to overcome the limitations in environmental treatment and 5.4 : Utilization of fertilizer compressed 

machine for treating livestock environment and Collection of livestock waste for producing bio-organic fertilizer (page 18). 

Interview Ms. Nguyen Thi Anh – Head of Thuc Anh livestock farm – Ha Thanh commune, Phu Tho town, Phu Tho province. Her household participated in the 
package 32 on Supply of manure separating systems to treat livestock waste to produce material for organic fertilizer demonstration and project supported 
the automatic irrigation system. This model has saved time in getting water and protecting the environment as well as the health of her family and workers. 
4
 Ms. Le Thi Chung – Y Son commune (Ha Hoa district, Phu Tho province) attended 2 training courses (biogas use and farm management and waste 

management on farm) and Ms. Vu Thi Lien – Nghia Tan commune (Nghia Hung district, Nam Dinh province) attended training courses on biogas use, they 
said that training material was very well presentation and easy to follow.  
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10• T8. 30% of research 
project topics (21 project 
research topics) relate to 
gender issues/ dimensions 
of biogas plants such   as 
improved cooking stove, 
improved or household   
water heating system, 
women friendly post-
harvest processing tools/ 
equipment that use biogas 
fuel. 

On-going/ likely achieved 
In the 6 CSAWMP researches have been awarded (Package 25-29 and 42),  
there are 2 researches  related to gender issues. (Package 26 and package 
27)

5
: These researches have designed activities related to gender issues.  

 Package 27: the result of this package will help farmers in reducing investment 
costs, reducing the amount of water in livestock (by not washing barn, bathing 
pigs) and saving   time for women and men in cleaning the barns 

6
;  

Package 26: the result of this package will help local people in the effectively 
use of animal waste to create a free gas source for cooking, avoid 
deforestation for fuelwood and save time for women and men in cooking and 
protect the environment and better women’s and family health.  

 
 

 
 
 
 
 
 
 
 
 
 

 The progress reports of 

packages 26 and 27 did not 

mention gender related 

issues. The contractors of 

Package 26 and 27 need to 

report the research results 

related to gender of these 

researches to ADB in the 

next report. 
 

                                            
5 Package 26 (Research on biogas technology improvement and effective biogas utilization by value chain) and Package 27 (Research on the water-saving 
pig farming technology). 
6
 Interview Mr. To Hien Thanh (Danh Thuong village, Danh Thang commune, Hiep Hoa district, Bac Giang province) who participated in the Package 26, he 

received the support by project to construct the barn from 6/2018. Now he is raising 80 pigs in a newly barn, and he saves money from hiring workers, his 
wife and children  to save time in cleaning the barn (4 hours per day).  
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 11• T9. Women account 
for at least 50% of those 
who are trained on farm 
management and waste 
management on farms. 
(Moved from Output 1 to 
output 3) 

•On-going/ Partially achieved: 
The project conducted  training courses on CSAWMP for 21,983 farmers 
including 10,680 women (48.6%).  
 

PPMU Total of 

participants 

Women % Women 

Lao Cai                   945                380  40.21 

Son La                   748               526  70.32 

Phu Tho                3,500            1,874  53.54 

Bac Giang                3,630            2,054  56.58 

Nam Dinh                4,365            2,102  48.16 

Ha Tinh                   1,069  644  60.2 

Binh Dinh                1,401               472  33.69 

Tien Giang                2,754             1,176  42.70 

Ben Tre                   840               192  22.86 

Soc Trang                2,731            1,260  46.14 

Total 21,983 10,680 48.6 
 

   

 Some provinces, the 

rate of female 

participation in these 

training was not 

achieved (Lao Cai, Binh 

Dinh, Tien Giang    Ben 

Tre and Soc Trang).  
 PPMUs of these 

provinces need to 

encourage the female 

participants through 

coordination with 

commune WU. 
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Project Outputs Proposed targets / Actions Progress Issues / Challenge 

 

 
12• T10. Select and train at 
least 40% women as 
champions of smart-
agriculture in research and 
dissemination of CSAWMP 
technology. 
Adjusted 30% in MTR 
mission 

On-going/Partially achieved: 
 The project conducted training courses (TOT) for 1,434 extension staff 
including 413 women (28.8%). 
 

PPMU Total of 

Participants 

Women % Women 

CPMU 274 82 29.9  

Lao Cai               39              16  41.03 

Son La            212              77  36.32 

Phu Tho                  -                 -  - 

Bac Giang               67              31  46.27 

Nam Dinh             100               50  50.00 

Ha Tinh 33  15  45.5 

Binh Dinh             387               82  21.19 

Tien Giang                  -                 -  - 
Ben Tre             322               60  18.63 

Soc Trang             -                -     

Total 1,434 413 28.8 
 

 

  

 

13• A3. Ensure legal (e.g., 
employment    contract) and  
remuneration     support for 
champions. 

•  On-going/Achieved:     
All   extension staffs participated in ToT training courses have been supported 
per diem and delivered the certificate. 

 
 

. 

 

 

 14. T11. 30% of 
personnel in 
participating institutions 
trained in O&M of research 
equipment are women. 

•    On-going/ Achieved.  
Package 14 was awarded to contractor, the training courses on O&M of research 
equipment are implemented in 2018 with 366 participants including 127 female 
participants (34.7%) . 
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4.Effective 

project 

management 

15. A4. Project 
management support 
CPMU and each PPMU   
will   have   a focal 
point/person for gender and 
ethnic minority issues. 

• Achieved: CPMU and each PPMU 
assigned a focal point for gender and ethnic minority issues. The gender focal 
point was appointed in 2016. (11 focal point staff for gender: 01 staff of CPMU 
and 10 staff of 10 provinces) 

 

 
 

16. A5. Gender sensitivity 
workshops   at provincial, 
district, and commune 
levels will be carried out for 
all project staff, contractors, 
agricultural extension and 
veterinary staff and 
participating association 
steering committee as part 
of 
the project orientation. 

•  Achieved:   
The project conducted training courses on raising gender awareness and 
ethnic minority for project staff, contractors and other stakeholders. Of a total 
445 participants, of which 230 were females (51.7%). 
129 (100%) staff from the CPMU and PPMUs participated in the Gender 
trainings. 

     

 

 

17• A6. Develop and 
update sex-disaggregated 
and ethnic minority data 
as part of project 
M&E and reporting 
system. 

• Achieved:  
(i) M&E Consultant has developed the M&E system and templates for sex-

disaggregated and ethnicity data collection. 
(ii) A database of biogas plants was transferred into a database monitoring 

software and will be updated as biogas construction progress with sex-
disaggregated data. 
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 18• T12.  30% of CPMU and 
PPMU staff are women. 

•   Achieved: A CPMU and 10 PPMUs established in second quarter of 2013. As 
of 28 Feb. 2019, 56 out of 129 staff are women (43.4%).   
 

Provinces Total Women % women 

CPMU 23 14 60.87 

Lao Cai 11 4 36.36 

Son La 5 1 20.00 

Phu Tho 14 6 42.86 

Bac Giang 10 5 50.00 

Nam Dinh 15 5 33.33 

Ha Tinh 10 4 40.00 

Binh Dinh 10 3 30.00 

Tien Giang 7 4 57.14 

Ben Tre 11 6 54.55 

Soc Trang 13 4 30.77 

Total 129 56 43.41 

 
 

  

 



Appendix 18

Time Bound Due? Action Plan Describe Date of last Details of

date (Yes/No) Completed? action action plans BTOR,

(Yes/No/NA) taken monitoring Minutes, etc.

Mitigation Action Responsibility (dd/mm/yyyy) (Date or Document Reference)

Provide trainings and written guidelines on ADB 

procedures

EA/ADB During project 

implementation

Yes Yes Trainings in disbursement and FM 

provided by ADB
2018 Training roster

Prepare TORs that define duties, responsibilities, 

lines of supervision, and limits of authority for all 

officers, managers, and staff

EA During project 

implementation

Yes Yes APMB's decision on duties, 

responsibilities, lines of supervision, 

and limits of authority for all officers, 

managers, and staff

Mar-19

Prepare a project financial manual acceptable to 

ADB

EA During project 

implementation

Yes Yes
Financial management guidelines 11/2013 Financial management guidelines

Accounting software, w full chart of account, 

capable of generating reports identifying 

expenditures/disbursement categories, project 

components, and sources of funds.

EA During project 

implementation

Yes Yes

Checked by the independent auditors 2018
Accounting software follows Circular 

107 and VAS (DTH software)

Controls in place for preparation and approval of 

transactions

EA During project 

implementation

Yes Yes
Financial management guidelines Mar-19 Financial management guidelines

All accounting and supporting documents will be 

retained on a permanent basis w easy access

EA During project 

implementation

Yes Yes

Financial management guidelines Mar-19 Financial management guidelines

Regular monitoring and internal audit functions to 

be built up to monitor transactions and 

documented in PAM

EA During project 

implementation

Yes Yes

Every year, the Finance Department of 

APMU organizes a monitoring and 

supervision of financial activities of 

CPMU and PPMU. In addition, in July 

or August, the Ministry of Agriculture 

and Rural Development will conduct 

the verification of the annual 

settlement of the project activities.

8/2018

UPDATES OF FINANCIAL MANAGEMENT RISK MIGITATION  MEASURES

FM RMM

(FMA action plans) 

details/ decription
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